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INTRODUCTION 
 
The Third Annual Report of the Public Health Strengthening in Guyana Project (PHSGP) 
covers the period from April 1st, 2005 to March 31st, 2006. It includes a description of 
progress towards results on project activities, as identified in the Project Implementation 
Plan (PIP) and further detailed in the Third Year Workplan.  

 

I EXECUTIVE SUMMARY 
During the reporting period, Project team members carried out 10 missions to meet and 
work with local partners. One PSC and two PIC meetings were held. We continue to have 
productive relations with key decision makers in the MOH, with Project partners, and 
with the donor agency community. The project continues to foster local ownership and to 
seek sustainable ways to secure local technical support.   

Significant and sustained progress  is being  achieved in all key components of the project 
during this year , including: i/ completed procurement for laboratories, HIS, UG student 
resource centre and Family Health centre in region 6; ii/continuation and monitoring of 
the STI baseline pathogens study; iii/ recruitment and mentoring of DOTS workers and 
medical technologists; iv/HIS development, piloting, training and collection and input of 
partners feedback; v/continuous training and mentoring of health professionals and 
workers in the areas of HIV, TB, STI, HIS and laboratory techniques; and vi/ completion 
of HBC modules, and dissemination of the finalized versions of manuals and guidelines 
and; drafting of National HBC strategy and manual and; vii/ collaboration and 
coordination with other donors and agencies 
 
CME and CE sessions held with various health professional associations (Medical 
Laboratory Technicians, Pharmacists, Medex, Nurses, UNVs, and Doctors) were very 
well received. The new core STI/HIV/AIDS course for all students in the faculty of 
Health Sciences at UG was delivered and extended with great success to the general 
public during the summer of 2005. Lectures and assistance were provided by Project 
Experts, Local Staff, and Interns, and will continue throughout the length of the Project.  
The UG Student Resource Centre was fully refurbished, including computers and 
networking, and officially launched. HIV/AIDS and STI modules for the Medex training 
programme and STI laboratory techniques for the multipurpose technicians program were 
developed and implemented in collaboration with the MOH Division of Health Sciences 
Education. Two RHOs completed their Masters training in Public Health at UWI. 
 

Extensive work was carried out in order to refine the procedures and guideline manuals. 
The STI National Guidelines continue to be disseminated in the regions. Activities were 
organized to support and strengthen local capacity, and training on the Guidelines is 
continuously carried out by both the Project and GHARP. The TB Manual was finalized 
and distributed.   
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The STI study is well underway, and refinement of the STI database continued during 
this period. Following multiparty consultations, a National Strategy for STI was prepared 
and submitted to MOH. 

Training and mentoring on the clinical management of HIV/AIDS continued in all project 
regions and with different levels of health professionals. Efforts on improving the clinical 
management of HIV/AIDS patients in prisons continued.  Prisons in Guyana were 
assessed for readiness of service and a strategy was developed to manage HIV/AIDS/TB 
co-infections.  A proposal has been submitted to the prisons outlining the services offered 
to them, and responses have been positive.   

Collaborative work with the NTP continues and the Project drafted the next five year 
NTP plan (2006-2111).  The capacity of the NTP and DOTS programmes has been built; 
trainers are able to sustain and provide DOTS training themselves.  Project staff continue 
to monitor this programme.  Five new DOTS workers from region 4 and two DOTS 
workers from region 3 were hired and received training. Coordination and fostering of 
adequate co-management of HIV/AIDS/TB continues to be pursued. The Second 
National TB conference in Guyana (this year’s theme was TB and HIV/AIDS) was held 
in collaboration with MOH/NTP and the Guyana Chest Society.  A study on the impact 
of Nutrition Supplementation on treatment outcome among TB Patients on Directly 
Observed Treatment Short-course (DOTS) Strategy was drafted and has commenced.  In 
collaboration with the Guyana Chest Society and partners (National TB Program, CIDA, 
WHO and CDC), CSIH contributed to an Awards Ceremony honouring the most 
outstanding TB workers who have made significant contributions to the control of TB in 
Guyana, organized as part of the celebrations for World TB Day 2005.   

Laboratory strengthening initiatives were very successful during this reporting period: a 
Senior Laboratory Technologist and two Lab Technicians were hired by the Project and 
are contracted to work at CML.  STI and TB tests and culturing have been effectively 
introduced in Guyana.  CML and GUM Laboratories have been networked with the GUM 
and Chest clinics.  STI and TB laboratory networks, including linkages with reference 
laboratories at CAREC and in Canada, were established. Procurement and installation 
was completed for the CML and regional sites. A review of laboratory protocols with 
technologists was completed. Laboratory manuals and proficiency testing for STIs and 
TB were provided, submitted, and formally adopted by GPHC and MOH. Project TB 
Laboratory experts performed in-depth assessments of the TB laboratories at three project 
sites. Capacity building with laboratory staff was sustained through continuing education 
sessions and mentoring.   

Further piloting of the Health Information System continued at the GUM clinic, Chest 
clinic, Dorothy Bailey Primary Care Center, and Central Medical Laboratory.  Staff 
training is ongoing.  Feedback was collected, and changes and new features were 
incorporated in Version 0.5 which was released in March, 2006.  Feedback is again being 
collected for the updated Version 0.6.  Besides the Clinical Module, included in the 
current version of the software are: HR Module, Drug Inventory Module, Pregnancy 
Module, and Reporting Module, most of them additional to originally planned 
STI/TB/HIV/AIDS Clinical Module. Computer Literacy Training, Ergonomics and basic 
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keyboarding workshops were organized by the Project for regions 6 and 10, as well as the 
GUM clinic, Chest Clinic, Dorothy Bailey Primary Care Centre, and Central Medical 
Laboratory.   

The MOH institutional network was completed; the server has been built and installed to 
act as a webmail and database server. The system was demonstrated to the Minister and 
ministerial staff. MOH staff training was initiated on database use and networking. 

Progress in the CDHC component was continuous: in addition to the completion and 
launch of the HPC guidelines, more than 40 individuals from all Project regions were 
trained as trainers; three more teaching modules, TB, Palliative Care, and HIV/AIDS, 
were piloted and finalized; and trainers have started imparting their knowledge in their 
communities. Combined, the trainers have taught 96 sessions, reaching over 1300 
community members. The opportunity for expanding the “Train the Trainer” program 
was exploited by the Project through collaboration with the ILO’s “AIDS at the 
Workplace project,” where additional trainers representing over 15 labour unions were 
trained in workshops.  Discussions were also held with the Schools of Nursing on training 
tutors and educational programming is planned for Year 4. 

The Project has been instrumental in assisting the MOH/NAPS to design and implement 
the Home-Based Care Strategy/ GFATM funded Program, which is based on case 
management by nursing supervisors with support from family member and volunteers for 
the delivery of care.  The training of volunteers was initiated this year and will continue 
into Year 4, as will the fleshing out of the Strategy and supporting documents. 

Donor coordination/collaboration activities continued to grow exponentially, especially 
with regards to HIV/AIDS.  The Project participates with various donors at meetings in 
Guyana (MOH Health Theme Group, MOH Care and Treatment Group, UN Expanded 
Theme Group on HIV/AIDS, GHARP Stakeholders Meetings), and meetings with 
representatives of UNAIDS, FHI, CRS, GHARP, CDC and CAREC/PAHO are 
conducted. More specifically, examples of donor collaboration have included: 1) two 
microbiology workshops held in collaboration with MOH, CAREC, CDC and UG; 2) 
Joint CDC Atlanta/PHSGP TB missions and ensuing collaboration during the rest of the 
Year; 3) Participation in UNAIDS “three ones mission”; 4) Coordination with GHARP in 
training on the STI guidelines and collaboration in the development of the national STI 
strategy and guidelines; 5) Re-training and mentoring of the STI and TB technologists 
provided in collaboration with CAREC; 6) Collaboration with CAREC with regards to 
maintenance of the STI Study; 7) Participation in PAHO National NTP evaluation; 8) 
Several HIS demos provided to GHARP, FHI, CDC;  9) Collaboration with PAHO on 
studying access to health care for commercial sex workers and men who have sex with 
men; 10) In collaboration with CAREC/PAHO, PHSGP again sponsored training for the 
preparation of samples for transport according to IATA guidelines for 8 technologists; 
11) Collaboration with ILO’s “AIDS at the Workplace” project; 12) Facilitation of 
HIV/AIDS educational sessions for employees of UN agencies in Guyana (UNDP, 
UNICEF, PAHO); 13)Participation in the review process to develop the National 
HIV/AIDS strategy 2006-2010; and collaboration/technical assistance in GFATM funded 
interventions;. Additionally, the Project provided support to several line ministries 
(Education, Amerindian Affairs and Agriculture) in developing their “HIV in the 
Workplace” strategies.  
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ADDITIONAL/OUTPUTS RESULTING FROM CEA ACTIVITIES DURING  
YEAR 3 

• A proposal for a CIDA internship was developed, submitted and approved; the 
CIDA intern was recruited and worked in the field with NTP to draft and 
complete a study on TB and adherence. The intern taught a 4th year Research 
Methods class for Nursing students at the University of Guyana, which later led to 
the Project’s support for a proposal by UG students to Counterpart International, 
the students were successful, and were awarded a US$1000 grant to carry out 
their research on feeding practises of HIV+ women in Sophia. The CIDA intern 
also provided guest lectures in Perspectives in Public Health and Public Health 
Nursing; 

• Two NetCorps interns provided invaluable assistance and human resources in 
training users and collecting feedback re HIS; 

• Health staff (13) from outside Project regions were trained on STI management; 
• STI/HIV/AIDS/TB clinic outreach in Kwakwani was carried out in collaboration 

with Wismar STI clinic staff; an assessment of the facility was done and 25 
patients were treated; 

• 17 nurses and Medex from youth friendly health centres were trained in a two-day 
workshop on the STI guidelines (management of STIs using a syndromic 
approach) at the request of the MOH; 

• A volunteer medical graduate has been recruited; she assists, and thereby gains 
experience, with the study database, the TB defaulters study, and with the STI 
training of the youth friendly health centre staff; 

• PHSGP presented and has participated at all seven two-day workshops and 
subsequent review meetings to revise Guyana's National Strategic HIV/AIDS 
Plan to cover the five-year period 2006-2011; 

• PHSGP experts led participants at a half day workshop on the revision of 
HIV/AIDS indicators with WB consultants organised by HSDU; 

• Support for the delivery of the summer HIV/AIDS/STI course open to the general 
public went beyond what was originally planned, with the Project covering 
students’ fees in order to increase accessibility.  The course was coordinated by 
the LTC and many of the lectures were provided by the Project.  In addition, 81 
participants were trained compared to the 50 planned. Certificate award ceremony 
was attended by Minister and University dignitaries and ensuing request for 
holding a course for 100 participants in 2006 submitted by UG;  

• Additional training sessions in the area of HIV/AIDS were provided to the 
Ministry of Amerindian Affairs, UNICEF, the Ministry of Education, the Health 
Sector Development Unit and UNDP. Most educational training sessions were 
over and above the planned activities, and were provided due to specific and 
renewed requests by partners and stakeholders; 

• Rehabilitation of the NA Family Health Centre exceeded the planned 
STI/TB/HIV/AIDS and lab sections, and extended to most parts of the facilities 
and grounds, including furnishing, equipment and, currently, reagents and 
consumables; 
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• A STI Laboratory Training manual was drafted, printed and distributed to local 
trainers. Technicians and MPTs from outside project regions were trained; 

• In collaboration with the Guyana Chest Society, PHSGP contributed to an Awards 
Ceremony honouring the most outstanding TB workers and clinics who made 
significant contributions to the control of TB in Guyana;   

• Collaboration with CDC Atlanta on a targeted evaluation project of TB screening 
frequency and methods in the HIV/ARV clinic; 

• HIV/STI and TB training workshops and National guidelines provided to UNV 
physicians posted in Guyana hired through FXB/PEPFAR; 

• “Prevalence of MTB and resistance pattern of MTB in Guyana” study protocol 
drafted and approved by MOH Ethical Review; 

• “Predictors of TB smears positive study” protocol drafted and approved by MOH 
Ethical Review; 

•  “TB adherence and DOTS” study drafted, approved by MOH Ethical Review and 
completed;  

• “TB in Prisons” protocol drafted; 
• In addition to a basic computer course for over 120 health professionals from 3 

regions, typing courses were provided to enhance performance; 
• Research Methods II course at UG delivered and materials provided by the project 

Intern; 
• A document describing the MOH enterprise network and outlining security 

considerations, options and recommendations was drafted and submitted to MOH; 
• At the request of HSDU/GFATM, the PHSGP is assisting in the development of 

an operational plan for the HBC strategy and an outline has been drafted to guide 
its development. PHSGP provided assistance with the development of TOR for 
the HBC supervisors and a nursing assessment for HBC was developed; 

• At the request of NAPS/GFATM, assessments of Suddie and Bartica labs were 
carried out to determine the state of readiness for provision of TB and STI 
services;  

• PHSGP sponsored training and certification for the preparation of samples for 
transport according to IATA guidelines for 8 technologists in collaboration with 
CAREC/PAHO. 

 

 

 

 

 




